| <b>ECS Configuration Ch</b>                | ange que          | est                       |                          | F                   | age 1 of 1 Pages                        |
|--|-------------------|---------------------------|--------------------------|---------------------|---|
| CCR No. 98-029                             | <b>D</b> Logged D | ate 3/10/98               | Rev                      | Request T           | ype CCR                                 |
| Priority Routine                           |                   | Emergency 🔯               | Affected Release         | 2                   | Change Class II                         |
| Title (description) Baseline AMASS 4.9.0.2 |                   |                           |                          |                     |   |
| Documents Affected                         |                   |                           |                          | NCR, Action It      | em, GSFC CCR, etc.) or                  |
| COTS baseline                              |                   |                           | None                     |                     | •                                       |
| RTM Change S                               | tart New Base     | line 🗌                    |                          |                     |   |
| Problem                                    |                   |                           |                          |                     |   |
| The current version of AMASS               | will not support  | the ECS at-launch per     | formance requirements    | i <b>.</b>          |   |
|  |                   |                           |                          |                     |   |
|  |                   |                           |                          |                     |   |
|  |                   |                           |                          |                     |   |
|  |                   |                           |                          |                     |   |
|  |                   |                           |                          |                     |   |
| Proposed Solution                          |                   |                           | · .                      |                     |   |
| Upgrade to AMASS 4.9.0.2 wh                | ich will support  | the requirements. Wor     | k to be accomplished b   | y Byron Peter       | s with sysadmin                         |
| assistance from RTSC and the ECS sites.    |                   |                           |                          |                     |   |
| Need date: completion at all si            | tes 30 Mar 98     |                           |                          |                     |   |
|  | ,                 |                           |                          |                     |   |
|  |                   |                           |                          |                     |   |
|  |                   |                           |                          |                     |   |
| Impact Analysis:                           |                   |                           |                          |                     |   |
| Organizations Affected:                    | BOO               | Contracts                 | ECS Chief Eng            | FOS 🗀               | M&O X                                   |
| Procurement                                | ∞ □               | Rel. Dev                  | Rel. A                   | Rel. C              | SCDO Arch.                              |
| Science Off                                | Security          | Subcontrot                | Sys. Eng X               | Sys Verf X          |   |
| Cost:                                      | None X            | Small [                   | Medium 🔲                 | Large               | *************************************** |
|  |                   | (Not exceeding \$100,000) | (\$100,000 to \$500,000) | (Over \$500,000)    |   |
| Schedule:                                  | None X            | Other                     | ······                   |                     |   |
| Additional LOC                             |                   |                           | Man-Month                | ns <u>.001111 (</u> | 8 hours)                                |
| Materials                                  |                   | •                         |                          |                     |   |
|  | <u>-</u>          | 1 7                       | × 1                      | ·                   |   |
| Originator Byron V. Peters                 | <del></del> .     | Jeger !                   | ) puis                   |                     | 03/09/98<br>Date                        |
|  |                   | Signature ∜               | 0.0                      | 1 ( -               |   |
| Office SED/HWE Off                         | ice Manager       | Karall 1                  | Miller                   | 3/9/98              |   |
|  |                   | Signature                 |                          |                     | Date                                    |
| Disposition Appro                          | oved 🔀            | Approved w/Comr           | ment <b>For</b>          | vard 🔲              | Disapproved                             |
| Comments:                                  | <i>A</i>          |                           |                          |                     |   |
| Commond.                                   |                   |                           |                          |                     |   |
|  |                   |                           | 0 //                     |                     |   |
| CCB (                                      | Chairperson       | TWF                       | iska                     | 3,                  | 11/98                                   |
| l cce c                                    |                   | Signature                 |                          |                     | Date                                    |

**ORIGINAL** 

CM01OC96

ECS