

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-0301</u>	Logged Date <u>3/10/98</u>	Rev.	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B	Change Class <u>ITM</u>	
Title Changes to ClearCase FDDI Ring (119)			
Documents Affected None.	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>N/A</u>		
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> The Release A build platforms are turned off and unused. The Discovery platforms require faster access to ClearCase.  Need Date: Friday March 20, 1998.			
<b>Proposed Solution</b> Remove the machines named bigfoot, kingkong and lacy from the ClearCase (119) ring. ClearCase support is turning these machines in to the CCB for reassignment.  Move the machines named Phobos and Deimos to the ClearCase (119) ring. This effort has been coordinated with Vincent Harris. <u>Vincent Harris 3/10/98</u>			
<b>Impact Analysis:</b> Organizations Affected: Procurement <input type="checkbox"/> BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Science Off <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verif Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Rich Gorsky</u>		<u>Richard A. Gorsky</u> Signature Date <u>3/10/98</u>	
Office <u>Rel. B Dep</u>		Office Manager <u>Richard A. Gorsky</u> Signature Date <u>3/10/98</u>	
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:  CCB Chairperson <u>David A. Bunt</u> Signature Date <u>3/11/98</u>			

CM010C96

ORIGINAL

CM clp

ECS