ECS Configuration Change 3q.	<u>ئ t</u>		P	age 1 of 1 Pages
CCR No. 98 - 0309 Logged	Date 3-12-98	Rev.	Request T	ype CCR
Priority Routine	Emergency X	Affected Release	2.0	Change Class INS
Title (description) Install BDS 2.0 Rollup in VATC				
Documents Affected		Source Nos (RID, N	NCR, Action It	em, GSFC CCR, etc.) or
None		None AC	78-0	7129
RTM Change Start New Bas	eline			
Problem The RDS 2.0 conver installed this morning did	not fix the armor			
The BDS 2.0 server installed this morning did	not fix the error.			
Proposed Solution SGI recommends installing SGI patch 2685.	The notch has been receiv	yed and request to load	it on tidenOi	+100001 +159kg01 and
t1spg01 to validate.	The paten has been recei	ved aliq request to load	H on traiger	, tracgor, trwkgor and
Need date: March 12, 1998		•		
INCEU date. Maich 12, 1996		<b>₩</b>		
		•		
In a second American				
Impact Analysis: Organizations Affected: BOO  BOO	Contracts E	CS Chief Eng	FOS	M&O X
Procurement QO Q	Rel. Dev	Rel. A	Rel. C	SCDO Arc#!
Science Off Security Security	Subcontret	Sys. Eng 🔀	Sys Verf Acpt	
Cost: None 🗓	Small (Not exceeding \$100,000)	Medium (\$100,000 to \$500,000)	Large (Over \$500,000)	
Schedule: None X	Other			<u> </u>
Additional LOC		Man-Month	s 1 hour	
Materials	0 1			
Originator Byron V. Peters	Burn V D	elus		03/12/98
	Signature	* ^		Date
Office SED Office Manager	Ball 17	niller	3/12	
	Signature			Date
Disposition Approved	Approved w/Comm	<del></del>	ard	Disapproved
Comments:	W/ RTSC	Sys Admin	helpu	Ä
3/2/10 100/91	120	$\circ$ 1/	·	O
CCB Chairperson	Kul Fe	ratt	12	May 98
	Signature	_		Date

CM01OC96