

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-0314</u>	Logged Date <u>3-13-98</u>	Rev. <u>—</u>	Request Type <u>CCR</u>
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release <u>V2</u>	Change Class <u>II</u>	
Title MWO on Apcon SCSI Switches			
Documents Affected None		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>N/A</u>	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Apcon, the manufacturer of our SCSI switches, notified us of a field modification that needs to be applied to all SCSI switches. There exists within the chassis under the system board a metal spacer that can cause a short to ground on port 3. They state that the spacer needs to be removed to prevent this from occurring. They have explained how this is performed without damage to the switch. We have tried this on a spare switch in the EDF and the procedure works. Removal of these spacers needs to be accomplished on the 54 switches installed at the DAACs (i.e. GSFC, EDC, NSIDC, LaRC). The work can be accomplished without bringing the systems down and without dismantling the switches.			
Proposed Solution That the MWO be applied to all SCSI switches by ILS according to the following schedule: GSFC - <u>13</u> March (while SCSI cables are being replaced) LaRC - 30 Mar (while LaRC HW is being upgraded) EDC - 10 Apr (while SCSI cables are being replaced) NSIDC - Mid to late April			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials None			
Originator <u>Tom Jaeger</u>		<u>Tom W Jaeger</u> Signature Date <u>3/13/98</u>	
Office <u>M&O</u>		<u>Hickling</u> Office Manager Signature Date <u>13 Mar 98</u>	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:			
CCB Chairperson		<u>Karl Leath</u> Signature Date <u>16 Mar 98</u>	

CM01OC96

ECS

ORIGINAL

CM/TRW