

## ECS Configuration Char Request

Page 1 of 1 Pages

CCR No. <u>98-0340</u>	Logged Date <u>3/18/98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority Routine <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release <u>2.0</u>	Change Class <u>II</u>	
Title (description) Implement new Ingest mount point			
Documents Affected 920-TDM-008, 920-TDV-008, 920-TDG-008, 920-TDE-008, 920-TDL-008 (NFS Mount Points)		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference NCR ECSed13191	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem As of Drop 4, primary Ingest servers have changed from Sun to SGI. A mount point from the archive to the primary Ingest server ECS wide needs to be added in order for media ingest to function.			
Proposed Solution Revise the NFS mount point map to reflect the added mount point. The mount point is needed ASAP in the VATC but may be scheduled normally elsewhere.  Need date (VATC): March 18, 1998 Need date (elsewhere): March 27, 1998			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verif <input type="checkbox"/> Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other <input type="checkbox"/> Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Byron V. Peters</u>		Signature <u>Byron V. Peters</u> Date <u>03/18/98</u>	
Office <u>SED</u> Office Manager		Signature <u>Reed J. Miller</u> Date <u>3/18/98</u>	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:  CCB Chairperson <u>TW Fisher</u> Signature <u>3/18/98</u> Date			

CM01OC96

ECS

ORIGINAL

CM-NP