

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-0342</u>	Logged Date <u>3/19/98</u>	Rev. <u>—</u>	Request Type <u>CCR</u>
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release <u>2</u>	Change Class <u>INR</u>	
Title <u>Install of second copy of XRP-II for MSS</u>			
Documents Affected <u>N/A</u>	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>N/A</u>		
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The XRP-II software vendor, HTG, customizes XRP-II for ECS on the EDF development platform "mss1". The Drop 4 version of the code must be installed in a separate location for regression and operability testing. <u>NEED DATE: 3/19/98</u>			
Proposed Solution Install a second copy of XRP-II on mss1 in the /data4 directory. Multiple versions can be run concurrently on the same platform, and adequate disk space is available. Housing both copies on mss1 allows them to share a single copy of ACCELL, XRP-II's underlying RDBMS. No software license is required.			
Impact Analysis:			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>
			FOS <input type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Ver Acpt <input type="checkbox"/>
			M&O <input type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)
			Large <input type="checkbox"/>
			(Over \$500,000)
Schedule:	None <input checked="" type="checkbox"/>	Other	
Additional LOC	Man-Months		
Materials			
Originator <u>Alex Schuster</u>	<u>Alex Schuster</u>	<u>3/18/98</u>	Date
	Signature		
Office <u>MSS</u>	Office Manager <u>Susan E. Fitzhugh</u>	<u>3/18/98</u>	Date
	Signature		
Disposition	Approved <input type="checkbox"/>	Approved w/Comment <input checked="" type="checkbox"/>	Forward <input type="checkbox"/>
			Disapproved <input type="checkbox"/>
Comments: <u>RTSC to install. obtain file tar file from Alex.</u> <u>Follow readme.</u>			
CCB Chairperson <u>David A. Cornett</u>	<u>David A. Cornett</u>	<u>3/19/98</u>	Date
	Signature		

CM01OC96

ECS

ORIGINAL

CM-NP