ECS Configuration Char. Request Page 1 of Pages						
CCR No. 98-0348 Logged Date 3/19/98			Rev. ~	- Request Type CCR		
Priority Routine	Urgent	Emergency X	Affected Release	В	Change Class /N	
Title (description)  Request hardware upgrade for the machine "ceoseng"						
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or				
N/A			N/A			
RTM Change Start New Baseline						
Problem The CEOS engineering deperforming an extensive of	evelopment effort. Ac	ng a Sybase database odditional memory is re	on ceoseng for numerou quired for this effort.	us ECS servers	s, in addition to	
NEED DATE:	4/10/98					
Proposed Solution Upgrade ceoseng to 448M	I of RAM and disk spa	ace of 10G.				
Impact Analysis: Organizations Affected: Procurement Science Off	BOO   QO   Security	Contracts E	ECS Chief Eng   Rel. A   Sys. Eng	FOS Rel. C Sys Veri	M&O     SCDO Arch.	
Cost:	None 🗓	Small (Not exceeding \$100,000)	Medium (\$100,000 to \$500,000)	Acpt		
Schedule:  Additional LOC _  Materials	None 📄	Other	Man-Month	s		
Originator Eric S. Marti	n	Emc S N Signature	Vartin		3-19-98 Date	
Office CEOS Development	Office Manager _	Signature	u Ma		<u>\$/19/98</u> Date	
Disposition	Approved	Approved w/Comn	nent Forw	ard	Disapproved	
Recièved	CCOMPIShed	Wands	L Compt	ument	3/20/98 Date	
	3	Signature			Date	

CM01OC96

**ORIGINAL** 

ECS