

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-0355</u>	Logged Date <u>3/20/98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority <u>Routine</u> <input type="checkbox"/> <u>Urgent</u> <input type="checkbox"/> <u>Emergency</u> <input checked="" type="checkbox"/>	Affected Release		Change Class <u>1N</u>
Title (description) Add two newly purchased AIRS Sun machines to the network			
Documents Affected <u>N/A</u>		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>N/A</u>	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Two new AIRS Sun machines need to be added to the network in rm 2137.			
Proposed Solution Add two machines (popeye and oliveoyl) to DNS in rm 2137. These machines should go next to the windows with popeye attached to network jack 02C-044-1 and oliveoyl to 02C-044-2. The current machines attached to those jacks should be move to jack 02C-046-1&2. All the mention network jacks are in rm 2137. Sybase Adaptive Server 11.5 will be installed on popeye.  Date needed: 03/25/98			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verif Acpt <input type="checkbox"/>			
Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/>			
Additional LOC _____		Man-Months _____	
Materials			
Originator <u>Gary Gadson</u>	<u>Gary J. Gadson</u> Signature	<u>03/20/98</u> Date	
Office <u>FOS</u>	Office Manager <u>JMB</u> Signature	<u>3/20/98</u> Date	
Disposition <u>Approved</u> <input type="checkbox"/> <u>Approved w/Comment</u> <input checked="" type="checkbox"/> <u>Forward</u> <input type="checkbox"/> <u>Disapproved</u> <input type="checkbox"/>			
Comments: <u>5/23/98 - Dyer</u> <u>Bill time to LM</u>			
CCB Chairperson <u>Karl Liatt</u> Signature		<u>30 Mar 98</u> Date	

CM010C96

ECS

ORIGINAL

cm/lt