



CCR No. 98-0368	Logged Date 4/1/98	Rev. -	Request Type CCR
Priority <input type="checkbox"/> Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release B		Change Class /N
Title Request the following COTS packages be installed on "ceossun1" and "ceossun2"			
Documents Affected N/A		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A	
RTM Change <input type="checkbox"/> Start New <input type="checkbox"/> Baseline			
Problem The CEOS engineering department will be hosting numerous ECS servers, in order for these servers to function correctly, the COTS packages listed below are required. This activity is part of the ECS Reuse activity (ESDIS funded ESD#39). This partial hosting of ECS is necessary to complete the CEOS prototype as well as establish the concept of partial system reuse. After the install of COTS, installation of ECS servers (using ECS drop 4 code) will be started using ECS Assistant. Additional CCRs will likely be required to set up accounts, databases, DCE acl, etc.			
Proposed Solution <u>On Machines ceossun1 & ceossun2:</u> Visual Workshop 1.1, SparcCompiler 4.1, GNU gcc 2.6.3, Imake 1.72, OSF/Motif Windows Manager 1.2.5, Rogue Wave Tools.h++ 7.0.2, Rogue Wave Tools.h++ 7.0.2, Rogue Wave DBTools.h++ 2.0, Rogue Wave Net.h++ 7.0.2, HDF Libraries (NCSA) 4.1, OODCE 1.4, DCE 1.4, Vendors SNMP, Emacs 19.28, Netscape Browser 3.0.x NOTE: all COTS versions must meet the current ECS Release 2.0 Baseline <u>On Machine ceoseng:</u> Discover			
Technical points of contact will be: Evan Winston and Eric Martin			
Impact Analysis: Organizations Affected:		Need Date: 04-10-98 ✓	
BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> OO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys. Verif <input type="checkbox"/> Acpt <input type="checkbox"/>			
Cost:	None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)		
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/>			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>Dietmar Tietz</u>	Signature 		Date <u>4-1-98</u>
Office <u>ECS Reuse/CEOS Development</u>	Office Manager 		Date <u>4/1/98</u>
Signature (Evan S. Winston) _____ Date _____			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson <u>Karl Seathorn</u>		Date <u>3 Apr 98</u>	
Signature _____ Date _____			

ORIGINAL

cm 24