

# ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-0371</u>	Logged Date <u>3/25/98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release <u>B</u>	Change Class <u>1N</u>	
Title Bring pre-integration equipment to Baseline - Kidnapped, Juror, Sioux, spre4sun. Maintain at baseline to support development labs.			
Documents Affected <u>N/A</u>		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>N/A</u>	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> Development is testing Fault Recovery and running the Fault Recovery on the pre-integration equipment indicated above. This equipment is being used to isolate faults without affecting other labs.			
<b>Proposed Solution</b> Bring Kidnaped and Juror to baseline. Verify spre4sun and Sioux are at baseline. Maintain the baseline on these EDF machines for future developments.			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verif Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small>			
Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>R. C. Simanowith</u>		<u>[Signature]</u> <u>3/25/98</u> Signature Date	
Office <u>Development</u> Office Manager		<u>[Signature]</u> <u>3/25/98</u> Signature Date	
Disposition Approved <input type="checkbox"/> Approved w/Comment <input checked="" type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: <u>Bring to current baseline and turn control back over to development</u> CCB Chairperson <u>[Signature]</u> <u>25 Mar 98</u> Signature Date			

CM01OC96

ORIGINAL

ECS