




ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98-0378	Logged Date 03-26-98	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B	Change Class IN	
Title (description) Installation of CPUs in PDPS1 EIN#4453			
Documents Affected N/A		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem PDPS1 needs to be upgraded with an additional CPU and a swap from a 167 to a 200 MHz.			
Proposed Solution Install 2X200MHz CPUs in PDPS1 EIN # 4453. Serial Numbers 5013041019992 5013041019822 Note: 50129420008382 was removed from PDPS1.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> OO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verif Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other <input type="checkbox"/> Need by date: 3/27/98			
Additional LOC _____ Man-Months 1 hour			
Materials _____			
Originator Michelle D. Johnson  3/26/98			
Office Development Office Manager  3/26/98			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: CCB Chairperson  27 Mar 98			

CM01OC96

ORIGINAL

CM-NP

ECS