

ECS Configuration Change Request

Page 1 of 3 Pages

CCR No. 98-0380	Logged Date 2/27/98	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release 2.0		Change Class II
Title Move RAID Unit EIN#3433 from origin EIN#3432 to t1icg01 EIN#1197			
Documents Affected Hardware Baseline# 920-TDV-001:Rev01		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference None	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem t1icg01 EIN#1197 does not have enough storage space and does not have the additional IO ports to support a RAID unit.			
Proposed Solution Install SCIP card Serial # AXD581 in t1icg01 EIN#1197. Reallocate SCSI RAID Unit EIN#3433 from origin EIN# 3432 to t1icg01 EIN#1197. NEED: 27 March 1998			
Impact Analysis: Organizations Affected: <div style="display: flex; justify-content: space-between; margin-top: 5px;"> <div>BOO <input type="checkbox"/></div> <div>Contracts <input type="checkbox"/></div> <div>ECS Chief Eng <input type="checkbox"/></div> <div>FOS <input type="checkbox"/></div> <div>M&O <input type="checkbox"/></div> </div> <div style="display: flex; justify-content: space-between; margin-top: 5px;"> <div>Procurement <input type="checkbox"/></div> <div>QO <input type="checkbox"/></div> <div>Rel. Dev <input type="checkbox"/></div> <div>Rel. A <input type="checkbox"/></div> <div>Rel. C <input type="checkbox"/></div> <div>SCDO Arch. <input type="checkbox"/></div> </div> <div style="display: flex; justify-content: space-between; margin-top: 5px;"> <div>Science Off <input type="checkbox"/></div> <div>Security <input type="checkbox"/></div> <div>Subcontract <input type="checkbox"/></div> <div>Sys. Eng <input checked="" type="checkbox"/></div> <div>Sys Verf Acpt <input type="checkbox"/></div> </div>			
Cost: <div style="display: flex; justify-content: space-around; margin-top: 5px;"> <div>None <input checked="" type="checkbox"/></div> <div>Small <input type="checkbox"/> (Not exceeding \$100,000)</div> <div>Medium <input type="checkbox"/> (\$100,000 to \$500,000)</div> <div>Large <input type="checkbox"/> (Over \$500,000)</div> </div>			
Schedule: <div style="display: flex; justify-content: space-around; margin-top: 5px;"> <div>None <input checked="" type="checkbox"/></div> <div>Other</div> </div> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div>Additional LOC _____</div> <div>Man-Months _____</div> </div> <div style="margin-top: 5px;">Materials _____</div>			
Originator <u>Mark Alabastro</u>		<u>Mark Alabastro</u> 3/27/98 <div style="text-align: right; font-size: small;">Signature Date</div>	
Office <u>SED/HWE</u>		Office Manager <u>Randy Miller</u> 3/27/98 <div style="text-align: right; font-size: small;">Signature Date</div>	
Disposition <div style="display: flex; justify-content: space-around; margin-top: 5px;"> <div>Approved <input checked="" type="checkbox"/></div> <div>Approved w/Comment <input type="checkbox"/></div> <div>Forward <input type="checkbox"/></div> <div>Disapproved <input type="checkbox"/></div> </div>			
Comments:			
CCB Chairperson <u>Joe Guzek</u>		3/30/98 <div style="text-align: right; font-size: small;">Signature Date</div>	