

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-0385</u>	Logged Date <u>3/30/98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority <u>Routine</u> <input checked="" type="checkbox"/> <u>Urgent</u> <input type="checkbox"/> <u>Emergency</u> <input type="checkbox"/>	Affected Release <u>B.0</u>	Change Class <u>I</u>	
Title (description) G0dmh01 relocation from S1310 to C101C console #32			
Documents Affected Cable Configuration Management Plan <u>920-TDG-005</u> <u>[REDACTED]</u> GDAAC Physical Floor Plan <u>920TDG-004 Rev:02</u>		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>Rev02</u> <u>[REDACTED]</u> None.	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem G0dmh01 which is located in S1310, has no current operator.			
Proposed Solution Move G0dmh01 to C101C console #32 until it is clear who will be utilizing this machine during operations. It may go out to a cubicle to support a TBD data specialist person later on in a TBD cubicle.			
Impact Analysis:			
Organizations Affected:			
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. C <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>
			Sys Verf Acpt <input type="checkbox"/>
			M&O <input checked="" type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:			
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)
Schedule:			
None <input checked="" type="checkbox"/>	Other		
Additional LOC <u>N/A</u>		Man-Months <u>N/A</u>	
Materials <u>N/A</u>			
Originator <u>Eric Obligation</u> GDAAC Local Maintenance Coordinator		Signature <u>[Signature]</u> Date <u>3/26/98</u>	
Office <u>Tom Dopplick</u> GDAAC M&O Manager		Office Manager Signature <u>[Signature]</u> Date <u>3/27/98</u>	
Disposition			
Approved <input type="checkbox"/>	Approved w/Comment <input checked="" type="checkbox"/>	Forward <input checked="" type="checkbox"/>	Disapproved <input type="checkbox"/>
Comments: <u>All work to be paid for by Sustaining Eng. WBS</u> <u>Forward to ESDIS ERB. 1/10</u>			
CCB Chairperson <u>[Signature]</u>		Date <u>4/13/98</u>	
Signature		Date	

CM010C96

ECS

ORIGINAL