ECS Configuration Changeequest				F	Page 1 of 2	Pages
CCR No. 98-0387	Logged Date	03/30/98	Rev	Request T	ype CCR	
Priority Routine	Urgent E	mergency X	Affected Release	В	Change Class	IN
Title (description) Install Sybase OpenSwitch 2.0 -Product Evaluation						
Documents Affected	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference					
N/A			N/A			'
RTM Change Start New Baseline						
Problem						
The current ECS architecture calls for warm-standby database failure recovery for key subsystems such as PDPS and SUBSRV.						
0-1-4						
Proposed Solution Obtain an evaluation copy of Syb	ase OpenSwitch fo	or failure recovery	prototyping efforts. In:	stall the evalu	ation copy on "Sl	nelby"
under /usr/ecs/openswitch	•					
		•				
Impact Analysis:		0	CC Chief Eng [FOS 🖂	M&O	
Organizations Affected: Procurement X	B00 ☐ (Contracts [] { Rel. Dev [X]	ECS Chief Eng Rel. A	Ref. C	SCDO Arch.	
, <u> </u>	_	ubcontrct	Sys. Eng X	Sys Verf		_
Cost:	None X	Small	Medium	Large		
	(I	Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)		••••••
Schedule:	None X	Other		Need by da	ite: 4/1/98	
Additional LOC Man-Months						
Materials		1/11	1/ ///		/	
Originator Michelle Johnson Michelle Johnson 3/30/98						
_	$\overline{\mathcal{I}}$	The state of the s	7			
c/o Maureen Mugano		gnature			Date	Ð
0//			?		3/30/98	
Office <u>Development</u> Offic	e Manager Sig	gnature /	angle-j		Date	9
Disposition Approv	red A	pproved w/Comr	nent 🔼 Forw	ard	Disapproved	
Comments: () Filtach No cost Purchase order						
Comments: (1) Attach No cost Puchase Order (5) Complete actions & make final decision NLT 1 May 98						
1	airperson	Karl J	eatham		30 Mar 9	8
1	Signa	iture			6	ate