

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98-0389	Logged Date 3-30-98	Rev. —	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release 2.0		Change Class //
Title (description) Procurement: SGI Origin Fiber Channel XIO Cards			
Documents Affected None - Origins are not currently reflected in Baseline documents.		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/>		Start New Baseline <input type="checkbox"/>	
Problem SGI FiberChannel XIO cards enabling connection of the SGI Origin 2000s procured in CCRs 98-0343 and CCR 98-0344 to the SGI Fiber Channel RAID were omitted from the 7 Origin 2000 configurations procured in these CCRs.			
Proposed Solution Procure 7 SGI Fiber Channel XIO cards for the 7 Origins procured in CCR 98-0343 & CCR 98-0344. BOM attached identifying the funding sources used in CCR 98-0343 & CCR 98-0344 for the Origins. The same budget and funding sources will be used for the Fiber Channel XIO cards as was used for the Origin procurement. Items are needed April 15, 1998. CCR will close 5/1/98.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input checked="" type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> OO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Cost: NTE \$ 35,000 / None <input type="checkbox"/> Small <input checked="" type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator Randy Miller		Signature <u>Randy J. Miller</u> Date 3/30/98	
Office SED		Office Manager <u>TW Fisher</u> Date 3/31/98	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input checked="" type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson <u>[Signature]</u>		Date 4/1/98	

CM01OC96

ORIGINAL

ECS

CM-NP