CM01OC96

CCR No. 98-03	92 Logged	Date 03-31-98	Rev	Request Type CCR		
Priority Routine	Urgent	Emergency X	Affected Release	В	Change Class	IN
Title (description) Configure "Kickapoo" SGI Challenge L for Development.						
Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.						.) or
N/A			Tech Reference N/A			i
RTM Change Start New Baseline						
Problem  We have received an SGI from FOS that needs a naming convention from development, scrubbed and bought up to Release B baseline for development.						
						:
Proposed Solution Install on the 48 network and push in DNS a name change from "Skippy" to "Kickapoo". Install the Release B baseline of "Comanche" onto "Kickapoo" (please see attached install sheet notes)						
Impact Analysis: Organizations Affected: Procurement Science Off	BOO   QO   Security	Contracts E	CS Chief Eng Rel. A Sys. Eng S	FOS	M&O C	] ]
Cost:	None X	Small (Not exceeding \$100,000)	Medium (\$100,000 to \$500,000)	Large (Over \$500,000)		
Schedule:	None X	Other		-	te: 04/03/98	
Additional LOC			Mag-Month	ns		
Materials						
Originator Michelle I	O. Johnson	Musell of Signature	Shor	3/31/98	Date	
Office <u>Development</u>	Office Manager	all hadd W	(Brole		03/31/98 Date	, ——
Disposition	Approved 🔀	Approved w/Comm	nent Forw	ard	Disapproved [	
Comments:						
	CCB Chairperson	Kal Signature	Soll		31 May 9	<u>8</u>

ORIGINAL contr