

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98-0393	Logged Date 03-31-98	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release B	Change Class IN	
Title (description) Upgrade memory on development machines for DCE Servers			
Documents Affected N/A	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A		
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Both "Hercules" (Master DEV DCE Server) and "Megara" (Backup DEV DCE Server) are currently at 192 MB RAM.			
Proposed Solution Install additional memory in the machines mentioned above. Upgrade "Hercules" and "Megara" from 192 to 256 MB RAM.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verif <input type="checkbox"/> Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Need by date: 04/24/98 Additional LOC _____ Man-Months _____ Materials _____			
Originator Michelle D. Johnson		Signature _____ Date 3/31/98	
Office Development Office Manager		Signature _____ Date 3/31/98	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:			
CCB Chairperson		Signature _____ Date 31 Mar 98	

CM01OC96

ECS

ORIGINAL

cm clp