

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98-0394	Logged Date 03-31-98	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release B	Change Class IN	
Title (description) Upgrade memory on development machines for Integration Lab efforts.			
Documents Affected N/A		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Development is heavily utilizing "DMS2", "DSS3" and "MSS1" for multiple labs.			
Proposed Solution Install additional memory in the machines mentioned above. Upgrade "DMS2" from 256 to 448 MB RAM. Upgrade "DSS3" from 256 to 448 MB RAM. Upgrade "MSS1" from 256 to 512 MB RAM.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> GO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf <input type="checkbox"/> Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other <input type="checkbox"/> Need by date: 04/03/98			
Additional LOC _____ Man-Months _____ Materials _____			
Originator Michelle D. Johnson		Signature _____ Date 3/31/98	
Office Development Office Manager		Signature _____ Date 3/31/98	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: CCB Chairperson Karl Smith Signature _____ Date 31 Mar 98			

CM01OC96

ECS

ORIGINAL

cm clp