

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98 98-0404	Logged Date 3/31/98	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release Ver 2	Change Class II	
Title (description) NSIDC Version 2 Floor Plan			
Documents Affected 920-TDN-004 Rev: 00	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference NCR's closed ?		
RTM Change <input type="checkbox"/> Start New Baseline <input checked="" type="checkbox"/>			
Problem Upon the completion of the Delta PCA Audit there were found to be minor discrepancies on the NSIDC Floor Plan that was used for the audit.			
Proposed Solution The attached NSIDC Floor Plan starts a new baseline document and reflects the as-built at launch configuration for NSIDC DAAC. <div style="text-align: right;">Used Date: 4/3/98</div>			
Impact Analysis:			
Organizations Affected:	BOO <input type="checkbox"/> QO <input checked="" type="checkbox"/> Security <input type="checkbox"/>	Contracts <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Subcontract <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/> Rel. A <input type="checkbox"/> Sys. Eng <input type="checkbox"/> FOS <input type="checkbox"/> Rel. C <input type="checkbox"/> Sys Verl Acpt <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/> SCDO Arch. <input type="checkbox"/>
Cost:	None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>	(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)	
Schedule:	None <input checked="" type="checkbox"/> Other <input type="checkbox"/>		
Additional LOC	Man-Months		
Materials			
Originator Tim Wells, ext. 4021	Timothy E. Wells	Timothy E. Wells	3-31-98
	Signature		Date
Office M&O	Office Manager Tom Jaeger	Tom W Jaeger	3/31/98
	Signature		Date
Disposition	Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>		
Comments:	TW Fisher 4/2/98		
	CCB Chairperson Terry Fisher		
	Signature		Date

CM01OC96

ECS