ECS Configurat	ion Chan	igequ	est		۴	age 1 of 1	Pages	
CCR No. 98- 0	409	Logged D	<b>Date</b> 04-01-98	Rev	Request T	ype CCR		
Priority Routine	· 🗌 .	Jrgent	Emergency [>	Affected Release	В	Change Class	IN	
<b>Title</b> (description)  Development is requ	uesting a st	ronger sun	for IDG Subsyster	m.				
Documents Affecte			Source Nos (RID, N	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or				
N/A				N/A				
		<u></u> _						
RTM Change  Start New Baseline								
Problem								
Development is reques	ting a strong	ger performir	ng for IDG Subsyste	m.				
Proposed Solution				SIIN F-45	to / Cur	ently	7	
Proposed Solution Push in DNS the name "CLYDESDALE".  SUN E-450 (Cwrently lender frocure ment)								
Once that machine has been identified install the current Release B Operating System, Clearcase and patches according to the								
Release B baseline.								
				01	on 48.×			
Impact Analysis:								
Organizations Affected	: E	300 🗌	Contracts	ECS Chief Eng	FOS _	M&O		
Procurement	]	000 🔲	Rel. Dev X	Rel. A	Rel. C	SCDO Arch.		
Science Off	] Sec	urity 🔲	Subcontret	Sys. Eng	Sys Verf Acpt			
Cost:	N	ione 📉	Small []	Medium	Large (Over \$500,000)			
Schedule:		None X	Other	(\$100,000 to \$500,000)	(Over \$500,000) Need by date	e: 04/03/98		
Additional LOC				Man-Months	•			
Materials					, /		<del></del>	
Originator Michelle D. Johnson								
Onginator <u>Michelle</u>	D. Johnson		Signature Signature	Jana y	151/10	Date		
Ω«: D -l	Office	.4		K)	2/3/1/9			
Office Development	_ Office	Manager _	Signature	scanny	701) (	Date		
Disposition	Approved		Approved w/Cor	mment Forwa	ard 🔲	Disapproved [		
Comments:				_				
			2					
			1)	, 1 -		/ / ,		
	CCB Chair	rperson _	( Vant	1 bint		4/1/98		
		-	Signature	`		D.	. 1	

ORIGINAL

CM01OC96

Cm off