

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-0412</u>	Logged Date <u>4-1-98</u>	Rev. <u>—</u>	Request Type <u>CCR</u>
Priority <u>Routine</u> <input type="checkbox"/> <u>Urgent</u> <input type="checkbox"/> <u>Emergency</u> <input checked="" type="checkbox"/>	Affected Release <u>B</u>	Change Class <u>IN</u>	
Title (description) Request the move of CEOS development machines, "ceossun1", "ceossun2" and "ceoseng".			
Documents Affected N/A	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A		
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The CEOS development machines are not located together even though they are in the same room. There is an effort under way by Bruce Clark to move the CEOS machines, "ceoseng", "ceossun1" & "ceossun2", from room 1100, to a common location in room 1105. This CCR is written to address this effort. <i>This CCR WAS WRITTEN AT REQUEST OF BRUCE CLARK.</i>			
Proposed Solution Move "ceoseng", "ceossun1" and "ceossun2" from room 1100 to room 1105.			
Impact Analysis:			
Organizations Affected:	Need by Date: 04-03-98		
Procurement <input type="checkbox"/>	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>
Science Off <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	FOS <input type="checkbox"/>
Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Rel. A <input type="checkbox"/>	Rel. C <input type="checkbox"/>
		Sys. Eng <input type="checkbox"/>	Sys Verf Acpt <input type="checkbox"/>
Cost:	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)
			Large <input type="checkbox"/> (Over \$500,000)
Schedule:	None <input type="checkbox"/>	Other	
Additional LOC	Man-Months		
Materials			
Originator <u>Eric S. Martin</u>	<u>Eric S. Martin</u> Signature		<u>4-1-98</u> Date
Office <u>CEOS Development</u>	Office Manager	<u>[Signature]</u> Signature	<u>4/1/98</u> Date
Disposition	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>
Comments:	Disapproved <input type="checkbox"/>		
CCB Chairperson	<u>[Signature]</u> Signature		<u>4/1/98</u> Date

CM01OC96

ECS

ORIGINAL

CM-NP