ECS Configuration Change quest Page 1 of 2 Pa						Pages
CCR No. # 98-	-04/7 Logged	Date 4/2/98	Rev. —	Request T	ype CCR	
Priority Routine	X Urgent	Emergency	Affected Release	Ver. 2	Change Class	II
Title (description) NSIDC Version 2.0 SCSI Cable Management						
Documents Affected	Source Nos (RID, 1	NCR, Action It	tem, GSFC CCR, e	etc.) or		
920-TDN-012 Rev: 00			Tech Reference			
RTM Change Start New Baseline X						
Problem The Fail-over technical	solution was installed	at NSIDC				
Proposed Solution The attached NSIDC SCSI Cable Management Plan reflects the SCSI connectivity at the NSIDC DAAC. 83 Required by COB 04/91/98						
Impact Analysis:						
Organizations Affected:			ECS Chief Eng	FOS 🗍	M&O SCDO Arch.	_
Procurement Science Off	QO 🗓 Security 🔲	Rel. Dev Subcontrct	Rel. A Sys. Eng	Rel. C Sys Veri X	SOLO AIGI.	ш
Cost:	None	Small [Medium	Large (Over \$500,000)		
Schedule:	None	Other		.,	***************************************	
Additional LOC			Man-Month	ıs		
Materials						
Originator Tim Wells	ext. 4021	Timothy E. Wells Signature	Territhy &	Welk	3-31-9 Date	8_
Office <u>M&O</u>	Office Manager	Tom Jaeger Signature	1 lem 41 9	ku,	3/3//9 Date	3
Disposition	Approved 🏹	Approved w/Comr	ment Forw	ard	Disapproved	
Comments:	CCB Chairperson	Terry Fisher	w fick		4/2/98	

CM01OC96

ECS

ORIGINAL

Signature

Cm Cop