

ECS Configuration Change Request

Page 1 of 1 Pages

| | | | |
|--|--|--|---|
| CCR No. <u>98-0424</u> | Logged Date <u>4/2/98</u> | Rev. <u>-</u> | Request Type <u>CCR</u> |
| Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/> | Affected Release <u>B</u> | Change Class <u>#1</u> | |
| Title <u>Install FDDI Card in SMG01 Build Platform</u> | | | |
| Documents Affected <u>None.</u> | | Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>N/A</u> | |
| RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/> | | | |
| Problem The ClearCase Support Group has received the machine SMG01 as a build platform for the SGI 7.2 Compilers. The machine needs to be installed on the ClearCase FDDI ring (119) to perform this task. The machine lacks a FDDI Card. Need Date: Friday April 10, 1998. | | | |
| Proposed Solution Install the FDDI card identified by Randy Miller and Bruce Clark in this machine. Impact of not approving this CCR: SMG01 cannot be used as a build platform and no SGI 7.2 Compiler build platform will exist for the ECS program. <u>See doc 41</u> | | | |
| Impact Analysis: | | | |
| Organizations Affected: | BOO <input type="checkbox"/> | Contracts <input type="checkbox"/> | ECS Chief Eng <input type="checkbox"/> |
| Procurement <input type="checkbox"/> | QO <input type="checkbox"/> | Rel. Dev <input checked="" type="checkbox"/> | EDF <input checked="" type="checkbox"/> |
| Science Off <input type="checkbox"/> | Security <input type="checkbox"/> | Subcontract <input type="checkbox"/> | Sys. Eng <input type="checkbox"/> |
| | | | FOS <input type="checkbox"/> |
| | | | Rel. C <input type="checkbox"/> |
| | | | SCDO Arch. <input type="checkbox"/> |
| | | | sys Verf Acpt <input type="checkbox"/> |
| Cost: | None <input checked="" type="checkbox"/> | Small <input type="checkbox"/> | Medium <input type="checkbox"/> |
| | | (Not exceeding \$100,000) | (\$100,000 to \$500,000) |
| | | | Large <input type="checkbox"/> |
| | | | Over \$500,000 |
| Schedule: | None <input checked="" type="checkbox"/> | Other <input type="checkbox"/> | |
| Additional LOC _____ | | Man-Months _____ | |
| Materials _____ | | | |
| Originator <u>Rich Gorsky</u> | <u>Richard A. Gorsky</u> Signature | | <u>4/2/98</u> Date 4/2/98 |
| Office <u>DEP</u> | Office Manager <u>Richard A. Gorsky</u> Signature | | <u>4/2/98</u> Date 4/2/98 |
| Disposition | Approved <input checked="" type="checkbox"/> | Approved w/Comment <input type="checkbox"/> | Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> |
| Comments: CCB Chairperson <u>Karl Lantz</u> Signature <u>3 Apr 98</u> Date | | | |

CM01OC96

ECS

ORIGINAL

on file