ECS Configuration Changeequest Page 1 of 1 Pages									
CCR No. 98- 0	434	Logged Da	ite 04-06-	98	Rev	Requ	est Type	CCR	
Priority Routine		Urgent	Emergency		Affected Relea	ase B	Cha	nge Class	IN
<b>Title</b> (description) EDF DMS Database L	ogin								
Documents Affected N/A					Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A				
RTM Change Start New Baseline									
Problem  New DMS application executable needs Sybase logins.									
Proposed Solution									
Request RTSC crea Server User	te the fo	ollowing Sy	base login: Password		ault dB				
relbhp EcDm	AsterToE	csGateway	71qsq4Dy	Ecl	DmDictService			1 <del>11 1</del> 704	<del>-</del> :
Impact Analysis:					-				
Organizations Affected	l:	воо 🗌	Contracts	EC	CS Chief Eng	FO	s 🖂	M&O	
Procurement	]	œ 🗆	Rel. Dev X		Rel. A			SCDO Arch.	
Science Off	] Se	curity 📋	Subcontrct		Sys. Eng	Sys Ve Acp			
Cost:		None X	Small [] (Not exceeding \$10	0.000)	Medium	Larg	e 500,000)		***************************************
Schedule:		None X	Other				d by date: 4/09/9	 98	
Additional LOC			Man-Months						
			- Wall-World's						
Materials				/		///			
Originator Michelle	D. Johnson	2	Julelle I	<u> </u>	Lower 4/6	198			
c/o Royal	White				, //				
Office Development		Manager <u>/</u>	Signature Signature	Ja	unks, J.		4/6/9	Date	
Disposition	Approve	ed 🗸	Approved w/	Commo	ent F	orward [	Dis	sapproved	
Comments:									

CM01OC96

CCB Chairperson

cm els

