

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98-0435	Logged Date 04-06-98	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B	Change Class IN	
Title (description) Evaluation of Purify Version 4.1			
Documents Affected N/A	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A		
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Purify version 4.1 needs to be evaluated in the IDG Test Cell.			
Proposed Solution Install on "Rootbeer" Purify 4.1 for a 10-day test evaluation. ftp server : ftp.pureatria.com login : upgrade password: password will be provided			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other <input type="checkbox"/> Need by date: 4/09/98			
Additional LOC _____ Man-Months _____ Materials _____			
Originator Michelle D. Johnson		Signature <i>Michelle D. Johnson</i> 4/6/98 Date	
Office Development Office Manager		Signature <i>W. F. Franks, Jr.</i> 4/6/98 Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: CCB Chairperson <i>Robert L. Come</i> 4/8/98 Signature Date			

CM01OC96

ECS

CM CAP

ORIGINAL