

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98- 0436	Logged Date 04-08-98	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release B	Change Class IN	
Title (description) Install Tivoli Clients in the EDF			
Documents Affected N/A	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A		
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Tivoli monitoring efforts are scheduled to take place within the MSS Subsystem.			
Proposed Solution Install the following COTS packages listed on "Stallion", "MSS2", "Protégé", "DMS1", "SIOUX", "Cherokee", "PDPS1", "Delaware", "Cheyenne", "Relbhp", "Otis", "Comanche" from "Batgirl" using the Tivoli Server GUI. Tivoli Management Platform 3.0 Tivoli Management Platform 3.0 Service Pack 01 Tivoli/Admin 3.0 Tivoli/ Courier 3.0 Logfile Adapter 3.0 Tivoli/ Sentry Version 3.0			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verif Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Need by date: 04/10/98			
Additional LOC _____ Man-Months _____ Materials _____			
Originator Michelle D. Johnson _____ Signature _____ Date 4/8/98			
Office Development Office Manager _____ Signature _____ Date 4/8/98			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:  CCB Chairperson _____ Signature _____ Date 4/8/98			

CM010C96

ECS

ORIGINAL