ECS Configuration Change , equest	Page 1 of 1 Pages
CCR No. 98- 0438 Logged Date 04-06-98	Rev Request Type CCR
Priority Routine \overline{X} Urgent \square Emergency \square	Affected Release B Change Class IN
Title (description)	
EDF Cherokee Sybase Databases	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Documents Affected	Tech Reference N/A
N/A	
RTM Change Start New Baseline	
Problem Additional Sybase databases are needed for NCR resolution and future labs.	
Proposed Solution Request RTSC create the following databases on <u>cherokee_srvr</u> with Ingest_NCR1 (data=75, log=15, dbo=ingest_role) and Ingest_NCR2	h "select into/bulkcopy" and "trunc log on chkpt" options:
Impact Analysis: Organizations Affected: BOO Contracts Contracts	ECS Chief Eng FOS M&O
Procurement QO Rel. Dev X	Rel. A Rel. C SCDO Arch.
Science Off Security Subcontrot	Sys. Eng Sys Verf Acpt
Cost: None X Small (Not exceeding \$100,000)	Medium
Schedule: None X Other	Need by date: 4/10/98
Additional LOC	Man-Months
Materials	
Originator Michelle D. Johnson	Johnson 4/4/28
c/o Royal White	
Signature	A MILIAGE Date
Office Development Office Manager Signature	Man No. 3, 47 6/78 Date
Disposition Approved Approved w/Con	nment Forward Disapproved
Comments:	
CCB Chairperson	X C 4/8/98
COD Champerson	

CM01OC96

c m elf

ECS