

## ECS Configuration Change . equest

Page 1 of 1 Pages

CCR No. 98- 0439	Logged Date 04-06-98	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B	Change Class IN	
Title (description) Install DCE Patches and NFS Mounts on "Maliboo".			
Documents Affected N/A		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Maliboo needs to be brought up to the current DCE baseline and establish NFS Mounts points.			
Proposed Solution Request RTSC to bring "Maliboo" up to the current DCE baseline and create the following NFS Mount points.  Raven: /stmgt1 DSS2			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verif <input type="checkbox"/> Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other <input type="checkbox"/> Need by date: 4/10/98			
Additional LOC _____ Man-Months _____ Materials _____			
Michelle D. Johnson _____ Signature _____ Date 4/6/98			
Office Development Office Manager _____ Signature _____ Date 4/6/98			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:  CCB Chairperson _____ Signature _____ Date 4/8/98			

CM01OC96

ECS

cmef

ORIGINAL