




ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98- 0440	Logged Date 04-06-98	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B	Change Class IN	
Title (description) EDF Database Owner Changes			
Documents Affected N/A		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The current DBOs of the EDF development databases are not consistent with the baseline for mini-DAAC, VATC and DAACs.			
Proposed Solution Request RTSC change the DBOs on the Sybase servers/databases using the attached table. Request RTSC not delete the Sybase logins which were previously DBOs. These should continue to be valid logins. Request RTSC coordinate with each Development POC when the database DBO change is to take place. Request RTSC make the default database for all changed DBO logins be "master" to avoid the incorrect use of a database after login. Users must enter a "use <database>" statement after logging in.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other <input type="checkbox"/> Need by date: 4/10/98			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator Michelle D. Johnson c/o Royal White		Signature  Date 4/6/98	
Office Development Office Manager		Signature  Date 4/6/98	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: CCB Chairperson  Date 4/8/98			

CM01OC96

ORIGINAL

C m c l p

ECS