

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-0442</u>	Logged Date <u>4/7/98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class <u>IN</u>
Title (description) Move FOS integration machines from the Mini-EOC to the EOC			
Documents Affected FOS VDD		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference GSFC CCR	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem NASA has requested that the FOS developers and integrators work at the EOC. To support this effort, we need to move 10 machines from the mini-EOC to the EOC and set up the network to allow traffic to the 155.157.100 subnet. These machines should be moved back prior to launch.			
Proposed Solution Move the following machines (EIN) to the EOC. Dizzy (1027), Arnold (1047), Furball(1039), Sweety(1037), Googoo(1045), Capella(1359), Pongo(0694), Sherli(1043), Tigger(0449), Perdita(2016) and put the on the support LAN. Translate the IP addresses of the rest of the FOS development machines to a new virtual network off of EBNet. <u>Need Date: 4/7/98</u>			
Impact Analysis:			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>
			FOS <input checked="" type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Verif Acpt <input type="checkbox"/>
			M&O <input checked="" type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:	None <input type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)
			Large <input type="checkbox"/>
			(Over \$500,000)
Schedule:	None <input type="checkbox"/>	Other <input type="checkbox"/>	ASAP <input type="checkbox"/>
Additional LOC	Man-Months		
Materials			
Originator <u>Colleen Duffy</u>	<u>Douglas M. Smith</u> for Colleen Duffy		<u>4/7/98</u>
	Signature		Date
Office <u>FOS</u>	Office Manager <u>Dr. J. J. Dan</u>		<u>4/8/98</u>
	Signature		Date
Disposition	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>
			Disapproved <input type="checkbox"/>
Comments:			
CCB Chairperson <u>[Signature]</u>		<u>4/7/98</u>	
		Date	

CM01OC96

ECS

ORIGINAL

cm/101