

# ECS Configuration Change Request

CCR No. 98-0462A	Logged Date 5/1/98	Rev. -	Request Type CCR																				
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II																				
Title (description) Updates to Features in the Game Plan																							
Documents Affected Game Plan for the ECS Project- (212-WP-002-001)		Source Nos or Tech Reference AC- 98-0100																					
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>																							
<b>Problem</b> - The baseline version of the White paper "Game Plan for the ECS Project" contains a list of Features in Appendix B. - The " Verification Database" reflects the current information on Features.																							
<b>Proposed Solution</b> - Update the Game Plan to reflect the current state of features - Remove Features table from Game Plan and baseline the features in MS Access Database  - This CCR contains the current information on Features  <b>Note:</b> There will be other CCRs that will reflect the current state of Capabilities and the mappings between Features and Capabilities.																							
Organizations Affected: <table style="width:100%; border:none;"> <tr> <td>BOO <input type="checkbox"/></td> <td>Contracts <input type="checkbox"/></td> <td>ECS Chief Eng <input checked="" type="checkbox"/></td> <td>FOS <input type="checkbox"/></td> <td>M&amp;O <input type="checkbox"/></td> </tr> <tr> <td>Procurement <input type="checkbox"/></td> <td>QO <input type="checkbox"/></td> <td>Rel. Dev <input type="checkbox"/></td> <td>Rel. A <input type="checkbox"/></td> <td>Rel. C <input type="checkbox"/></td> </tr> <tr> <td>Science Off <input type="checkbox"/></td> <td>Security <input type="checkbox"/></td> <td>Subcontract <input type="checkbox"/></td> <td>Sys. Eng <input checked="" type="checkbox"/></td> <td>Sys Verf Acpt <input type="checkbox"/></td> </tr> <tr> <td></td> <td></td> <td></td> <td></td> <td>SCDO Arch. <input checked="" type="checkbox"/></td> </tr> </table>				BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input type="checkbox"/>	Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. A <input type="checkbox"/>	Rel. C <input type="checkbox"/>	Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verf Acpt <input type="checkbox"/>					SCDO Arch. <input checked="" type="checkbox"/>
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input type="checkbox"/>																			
Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. A <input type="checkbox"/>	Rel. C <input type="checkbox"/>																			
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verf Acpt <input type="checkbox"/>																			
				SCDO Arch. <input checked="" type="checkbox"/>																			
Cost: <table style="width:100%; border:none;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Small <input type="checkbox"/></td> <td>Medium <input type="checkbox"/></td> <td>Large <input type="checkbox"/></td> </tr> <tr> <td></td> <td>(Not exceeding \$100,000)</td> <td>(\$100,000 to \$500,000)</td> <td>(Over \$500,000)</td> </tr> </table>				None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>		(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)												
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>																				
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)																				
Schedule: <table style="width:100%; border:none;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Other <input type="checkbox"/></td> </tr> </table> Additional LOC _____ Man-Months _____ Materials _____				None <input checked="" type="checkbox"/>	Other <input type="checkbox"/>																		
None <input checked="" type="checkbox"/>	Other <input type="checkbox"/>																						
Originator <u>Lensa Jalleta</u>		<u><i>Lensa Jalleta</i></u> Signature	<u>5/1/98</u> Date																				
Office <u>SED</u>	Office Manager <u>Farzad Davarya</u>	<u><i>Farzad Davarya</i></u> Signature	<u>5/1/98</u> Date																				
Disposition <table style="width:100%; border:none;"> <tr> <td>Approved <input checked="" type="checkbox"/></td> <td>Approved w/Comment <input type="checkbox"/></td> <td>Forward <input type="checkbox"/></td> <td>Disapproved <input type="checkbox"/></td> </tr> </table>				Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>																
Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>																				
Comments: <p style="text-align:center; margin-top:20px;">SAE JM</p> CCB Chairperson <u><i>[Signature]</i></u> <u>5/1/98</u> Signature Date																							