

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-0465</u>	Logged Date <u>03-13-98</u>	Rev. <u>—</u>	Request Type <u>CCR</u>
Priority <u>Routine</u> <input checked="" type="checkbox"/> <u>Urgent</u> <input checked="" type="checkbox"/> <u>Emergency</u> <input type="checkbox"/>	Affected Release <u>B</u>	Change Class <u>IN</u>	
Title (description) Installation of Spatial Query Server version 3.0.1 in EDF			
Documents Affected  N/A		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference  <u>98-0464</u>	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> Architect Office may mandate use of Spatial Query Server (SQS 3.0.1) for the ECS baseline in the near future. SDSRV needs SQS 3.0.1 installed in the EDF in order to regression test. Current version in the EDF is SQS 2.2.2			
<b>Proposed Solution</b> Install SQS 3.0.1 on "Comanche" in the EDF for a 15-day evaluation by Development. This includes installing the software from CD-ROM, updating applicable Sybase "interfaces" files with the new SQS server name and converting specific database(s) to be determined by Development. This will be used by the Stability Lab. Neither IDG nor DDM have equipment or resources to perform this test.			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>John T. Cockey</u>		<u>[Signature]</u> <u>4/13/98</u> Signature Date	
Office <u>Release B</u>		Office Manager <u>William Krauss</u> <u>4/13/98</u> Signature Date	
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:   CCB Chairperson <u>[Signature]</u> <u>4/13/98</u> Signature Date			

CM01JU96

ECS

ORIGINAL

CM-NP