





ECS Configuration Change Request

Page 1 of 2 Pages

CCR No. 98- 0469	Logged Date 04-14-98	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release B	Change Class IN	
Title (description) Release B Drop 4P (DEV06 mode) EDF ECS Assist Testing Lab Database Rename/Creation.			
Documents Affected N/A	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A		
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Need additional Sybase EDF databases allocated to Drop 4P (DEV06 mode) for ECS Assist Lab development and testing.			
Proposed Solution Request RTSC delete the following databases from <u>OTIS SERVER</u> : RelbAclStore, RelbAclStore_SHARED, RelbAclStore_TS1, adsrv_ep7, dds_ep7. Request RTSC increase the Sybase "data" device size by 1GB and the Sybase "log" device size by 500MB on <u>cherokee svr.</u> , Request RTSC rename or create the EDF ECS Assist Lab databases on the platforms listed on the attached page. Use "select into bulk/copy" and "trunc log on chkpt" db options. Please notify development point of contacts when databases become available. Request completion by 4/17/98.			
Impact Analysis:			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>
Procurement <input type="checkbox"/>	OO <input type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>
			FOS <input type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Verf Acpt <input type="checkbox"/>
			M&O <input type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)
			Large <input type="checkbox"/>
			(Over \$500,000)
Schedule:	None <input type="checkbox"/>	Other	Critical for Drop 4P Integration.
Additional LOC	Man-Months		
Materials			
Originator Michelle D. Johnson	Signature  Date 4/14/98		
c/o Royal White	Signature  Date 4/14/98		
Office Development	Office Manager	Signature  Date 4/14/98	
Disposition	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>
Comments:			
CCB Chairperson		Signature  Date 4/15/98	

CM01OC96

ORIGINAL

ECS
CM
Bom