

## ECS Configuration Change request

Page 1 of 2 Pages

CCR No. 98-0470	Logged Date 04-14-98	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release B	Change Class IN	
Title (description) EDF Development PDPS Database on "Milo"			
Documents Affected N/A		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> The PDPS database on <u>milo_svr</u> does not have the correct PDPS Sybase logins established. This database will be used for Stability lab stress testing for approximately a month.			
<b>Proposed Solution</b> Request RTSC rename the PDPS database on <u>milo_svr</u> to pdps (lowercase). Request RTSC create the server logins in the attached list (default db = pdps). Request RTSC add db option "select into/bulkcopy".  Request completion by 4/17/98.  Usage of this database is allowed until 4/22/98.			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verl Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> Critical for Stability Lab Testing			
Additional LOC _____ Man-Months _____ Materials _____			
Originator Michelle D. Johnson c/o Royal White		Signature <u>Michelle D. Johnson</u> Date <u>4/14/98</u>	
Office Development Office Manager		Signature <u>W. J. Frank</u> Date <u>4/14/98</u>	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:  CCB Chairperson <u>David A. Carter</u> Date <u>4/15/98</u> Signature _____			

CM01OC96

ORIGINAL

cm/jmm-

ECS