




ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98-0471	Logged Date 04-14-98	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release B	Change Class IN	
Title (description) To increase RAM on "Calypso" EIN#0550			
Documents Affected N/A		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem "Calypso" currently has 64MB RAM and is being utilized by the functionality lab.			
Proposed Solution: Increase the memory on "Calypso" from 64 to 192 MB RAM.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____			
Need by date: 4/24/98			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other _____			
Additional LOC _____ Man-Months _____			
Materials _____			
Originator Michelle D. Johnson		Signature  Date 4/14/98	
Office Release B		Office Manager W. F. Frank, Jr. Signature  Date 4/14/98	
Disposition Approved <input type="checkbox"/> Approved w/Comment <input checked="" type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: Review performance of Calypso. If determined that memory is needed it will be added.			
CCB Chairperson		Signature  Date 4/15/98	

CM01JU96

ECS

ORIGINAL

CM
POMC