

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-0472</u>	Logged Date <u>4/15/98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority <u>Routine</u> <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class <u>II</u>
Title (description) <u>Missing on ServerUR.map file</u>			
Documents Affected None.		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The file ServerUR.map was not copied into the proper directory specification during the NSIDC install. This file is critical to the communication of the various servers between the subsystems and if not installed, will result in the system not coming up. Upon further investigation it was discovered that the file was not within the delivery tar file. The .install file was trying to copy this file into a 'SHARED' mode directory however the install is mode independent. This problem has been documented in several NCRs at the various sites and has been fixed for Drop 4P.			
Proposed Solution The Drop 3 version that all other DAACs are currently using resides at the SMC. SVAT does not want the NSIDC DAAC to be different in configuration therefore it has been proposed that the file from the SMC be shipped to NSIDC where it will be modified for testing.			
Impact Analysis:			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>
			Sys Verf Acpt <input checked="" type="checkbox"/>
Cost:	None <input type="checkbox"/>	Small <input type="checkbox"/> (Not exceeding \$100,000)	Medium <input type="checkbox"/> (\$100,000 to \$500,000)
			Large <input type="checkbox"/> (Over \$500,000)
Schedule:	None <input type="checkbox"/>	Other	
Additional LOC	Man-Months		
Materials			
Originator <u>Sanjeev Sharma</u>	<u>Sanjeev S</u> Signature	<u>4/15/98</u> Date	
Office	Office Manager <u>Mit</u> Signature	Date	
Disposition	Approved <input type="checkbox"/>	Approved w/Comment <input checked="" type="checkbox"/>	Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>
Comments:	<u>get ccr number</u>		
CCB Chairperson <u>TW Fisher</u>	<u>4/15/98</u> Signature	Date	

CM010C96

ECS

ORIGINAL

cm/om