

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98-0474	Logged Date 04-15-98	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release B	Change Class IN	
Title (description) Maintenance upgrade to Purify from 4.0 to 4.1 for Sun Platform			
Documents Affected 910-TDA-003 Rev 4		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference CCR 98-0435	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem An evaluation of Purify 4.1 has been conducted for the Sun platform. <i>for EDF only</i>			
Proposed Solution: Install Purify version 4.1 for Sun platform in /tools/purify and move the COTS baseline (see attached)			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator Michelle D. Johnson		Signature <i>Michelle D. Johnson</i> Date 4/15/98	
Office Release B		Office Manager <i>Lynn McCas</i> Signature _____ Date 4/15/98	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson <i>TW Fish</i> 4/15/98 Signature _____ Date _____			

CM01JU96

ECS

ORIGINAL

cu
mcv