

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-0483</u>	Logged Date <u>4-16-98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release <u>B</u>	Change Class <u>//</u>	
Title : missing AM1HK EST from drop 4 baseline			
Documents Affected VDD <u>4.04.01</u>		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The AM1HK ESDT is missing from the GSFC drop 4 baseline. This ESDT was just built and needs to be sent to GSFC to support EDOS testing on April 16. This would be a priority 1 NCR, however DOTS is down now and a NCR can not be written.			
Proposed Solution copy AM1HK descriptor to a tar file. Also build the shared object and copy to the same tar file. The descriptor is in /ecs/formal/ESDT/drop3/Ed/DsESDTAmAM1HK.desc in STABLE The shared object needs to be built from DsESDTAmAM1HK.h and DsESDTAmAM1HK.cxx in CURRENT			
Impact Analysis:			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input checked="" type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>
			FOS <input type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Veri Acpt <input checked="" type="checkbox"/>
			M&O <input checked="" type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:	None <input checked="" type="checkbox"/>	Small <input checked="" type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)
			Large <input type="checkbox"/>
			(Over \$500,000)
Schedule:	None <input type="checkbox"/>	Other <input type="checkbox"/>	Will add risk to near term Drop 4 development and integration for the SCDARV.
Additional LOC	Man-Months		
Materials			
Originator <u>Chuck Thomas Science Office</u>	<u>Charles Thomas</u> Signature	<u>4/16/98</u> Date	
Office <u>Science Office.</u> Office Manager	<u>[Signature]</u> Signature	<u>4/16/98</u> Date	
Disposition	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>
Comments:	Disapproved <input type="checkbox"/>		
CCB Chairperson	<u>Karl Leatham</u> Signature	<u>16 April 98</u> Date	

CM01OC96

ECS

ORIGINAL

Bon/CM