

ECS Configuration Change Request

Page 1 of 2 Pages

CCR No. <u>98-0487</u>	Logged Date <u>04/16/98</u>	Rev. <u>~</u>	Request Type <u>CCR</u>
Priority <u>Routine</u> <input type="checkbox"/> <u>Urgent</u> <input type="checkbox"/> <u>Emergency</u> <input checked="" type="checkbox"/>	Affected Release <u>Version 2</u>		Change Class <u>II</u>
Title (description) <u>4.01.01</u> Deliver the correct mkconfig files for the 4.01 patch			
Documents Affected <u>Addendum to Patch 4.01 Documentation</u> <u>NEED DATE: 4-17-98</u>		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>ATA</u> <u>ECSed 14165</u> <i>mu</i>	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem When 4.01 was delivered to the DAACs, three files that had been updated as a result of testing were not delivered. The list of those files is attached.			
Proposed Solution Deliver the correct version of these files to the DAACs in the form of a patch. Simply replace the same-named files found in the initial 4.01 installation with these new files.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>Darryl Arrington</u>		<u>Darryl Arrington</u> <i>mu</i> <u>4/16/98</u> Signature Date	
Office <u>DEV</u> Office Manager <u>[Signature]</u>		<u>[Signature]</u> <i>mu</i> <u>4/15/98</u> Signature Date	
Disposition <u>Approved</u> <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapprove <input type="checkbox"/>			
Comments: <u>[Signature]</u> <u>4/20/98</u> CCB Chairperson Signature Date			

CM01OC96

ORIGINAL

for/cm

ECS

98-0487
p. 2/2

Jeremy Riley, 04:03 PM 4/16/98 , 4.01.01

From: "Jeremy Riley" <jriley@eos.hitc.com>
Date: Thu, 16 Apr 1998 16:03:57 -0400
To: jriley@eos.hitc.com
Subject: 4.01.01
Cc: darringt@eos.hitc.com

/ecs/formal/TOOLKIT/scripts/EcTkHDFMkcfq
/ecs/formal/TOOLKIT/scripts/EcTkHdfEosMkcfg
/ecs/formal/TOOLKIT/scripts/EcTkToolkitMkcfg

--

Jeremy Riley
Raytheon Systems jriley@eos.hitc.com

ORIGINAL