




ECS Configuration Change Request

Page 1 of 2 Pages

CCR No. 98-0492	Logged Date 04-17-98	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release B	Change Class IN	
Title (description) Release B Drop 4P (TS3 mode) Mini-DAAC ECS Assist Testing Lab Database Creation.			
Documents Affected N/A		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Need additional Sybase Mini-DAAC databases allocated to Drop 4P (TS3 mode) for ECS Assist Lab development and testing.			
Proposed Solution Request RTSC create the Mini-DAAC ECS Assist Lab databases on the platforms listed on the attached page. Use "select into bulk/copy" and "trunc log on chkpt" db options. Please notify development point of contacts when databases become available. Request completion by 4/20/98.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verif Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> Critical for Drop 4P Integration.			
Additional LOC _____ Man-Months _____ Materials _____			
Originator Michelle D. Johnson c/o Royal White		Signature  Date 4/17/98	
Office Development Office Manager		Signature  Date 4/17/98	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: CCB Chairperson  Date 4/20/98			

CM01OC96

ORIGINAL

ECS

CM-NP

98-0492

SubSystem	Server	Database Name	Data Size	Log Size	DBO id
ACL	n/a	n/a	n/a	n/a	n/a
SUBSCR	sahara_svr (primary)	SubServer_TS3	50MB	25MB	css_role
	incagold_svr (secondary)				
DDIST	sorccress_svr	EcDsDistributionServer_TS3	30MB	10MB	ddist_role
DMS	incagold_svr (primary)	EcDmDictService_TS3	60MB	15MB	dms_role
	sahara_svr (secondary)				
SDSRV	journey_svr	EcDsScienceDataServer1_TS3	60MB	15MB	sdsrv_role
STMTG	journey_svr	stmgtdb1_TS3	60MB	30MB	stmgt_role
INGEST	huckfinn_svr	Ingest_TS3	60MB	30MB	ingest_role
IOS	incagold_svr (primary)	IoAdAdvService_TS3	30MB	10MB	ios_role
	sahara_svr (secondary)				
MSS	talisman_svr (primary)	mss_db_TS3	30MB	7MB	mss_role
	misery_svr (secondary)				
MSS	talisman_svr (primary)	mss_acct_db_TS3	30MB	7MB	mss_role
	misery_svr (secondary)				
PDPS	illiad_svr	pdps_TS3	40MB	10MB	pdps_role

SubSystem	Development Point of Contact
SUBSCR	Karl Bugenhagen
DDIST	Lisa Reeves
DMS	Shian Chang
SDSRV	John Cockey
STMTG	Lisa Reeves
INGEST	Lisa Reeves
IOS	Thu Vu
MSS	Peter MacHarrie
PDPS	Greg Dobbins

ORIGINAL