

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98- 0496	Logged Date 4/20/98	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release V2.0	Change Class II	
Title (description) Move Six EDC Version 2.0 SPRHW X-Terms from Production Network to M&O Network			
Documents Affected 921-TDE-002 Rev:02 921-TDE-003 Rev:02		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference CCR 98-0399 AC-98-0175 Rel2 and AC-98-0176 Rel2	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Six EDC Version 2.0 X-term units were moved from the Production Network to the EDC M&O network per approved CCR 98-0399.			
Proposed Solution Update the affected referenced network documentation.			
Need date: 4/30/98			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> OO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC _____ Man-Months _____ Materials _____			
Originator Barry Fortlage		Signature <u>Barry W Fortlage</u> Date 4/20/98	
Office Network Engr.		Office Manager Signature <u>Russell J Miller</u> Date 4/20/98	
Disposition Approved <input type="checkbox"/> Approved w/Comment <input checked="" type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: All work to be funded by SED/H&O WBS			
CCB Chairperson		Signature <u>EW Fisher</u> Date 4/22/98	

CM01OC96

ECS

ORIGINAL

cm/ct