




ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98-0506	Logged Date 04-10-98	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B	Change Class II	
Title (description) Revisions to the Installation Matrix for Drop 4 at NSIDC			
Documents Affected 910-TDA-008 Rev02		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The custom code wiring diagram needs to be updated on the web showing modifications to the NSIDC installation.			
Proposed Solution Attached is a copy of the 910-TDA-008 Rev03 with the updates to the NSIDC wiring diagram information.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____ Need by date: 5-4-98			
Originator Michelle D. Johnson c/o John Ujhazy		Signature  Date 4/22/98	
Office Release B		Office Manager Signature  Date 4/22/98	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson Signature  Date 4/24/98			

CM01JU96

ORIGINAL

ECS