

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-0510</u>	Logged Date <u>4/23/98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class <u>IN</u>
Title (description) <u>Move disk drive from olympus to phobos</u>			
Documents Affected <u>VCATS</u>		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference CCR 98-0301 CCR 98-0382 CCR 98-0377	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem A new, more efficient Discover platform configuration has been proposed by the Discover support team in conjunction with SET. The current hardware configuration needs modification to comply with that plan. Since the demand for physical resources on phobos far outweighs the needs on olympus, the disk drive on olympus should be moved to phobos. This was discussed with Ron Best of RTSC. <u>Not by 4/24/98</u>			
Proposed Solution Move disk drive from olympus to phobos.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> OO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input checked="" type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verif <input type="checkbox"/> Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Vincent Harris</u>		<u>Vincent Harris</u> Signature Date <u>4/23/98</u>	
Office <u>Development</u>		Office Manager <u>[Signature]</u> Signature Date <u>4/3/98</u>	
Disposition Approved <input type="checkbox"/> Approved w/Comment <input checked="" type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: <u>make sure property records are updated</u> CCB Chairperson <u>Karl Sealt</u> <u>24 Apr 98</u> Signature Date			

CM01OC96

ECS

ORIGINAL

Dom/CM