

CCR No. <u>98-0511</u>	Logged Date <u>4/23/98</u>	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release	Rel. B	Change Class II
Title (description) Build the "Gray" Patch for Patch IPT, deliver to the VATC for testing.			
Documents Affected N/A		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference NCR 10161	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Need to have the "Gray" patch built. Fixes a MODIS L0 acquire error.			
Proposed Solution (via the SMC) Build changes for the referenced NCR and deliver to the VATC in the TS1 mode. Build against current 4.0 baseline (patch 4.06, note this is before the Purple patch).			
Impact Analysis:			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>
			FOS <input type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Verf Acpt <input type="checkbox"/>
			M&O <input type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:	None <input type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)
			Large <input type="checkbox"/>
			(Over \$500,000)
Schedule:	None <input type="checkbox"/>	Other <input type="checkbox"/>	
Additional LOC	Man-Months		
Materials			
Originator <u>Biff Franks</u>	Signature <u>[Signature]</u>		Date <u>4/23/98</u>
Office <u>DEV</u>	Office Manager Signature <u>[Signature]</u>		Date
Disposition	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>
			Disapproved <input type="checkbox"/>
Comments:			
CCB Chairperson <u>[Signature]</u> <u>4/23/98</u>			
Signature Date			

ORIGINAL