

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98- <u>C514</u>	Logged Date 04-24-98	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release B	Change Class IN	
Title (description) <u>3.1.1</u> Upgrade Clearcase to <u>3.2.1</u> in the mini-DAAC to the COTS Baseline			
Documents Affected N/A	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A		
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The drop 4P ECS Assist lab in the mini-DAAC is installing from Clearcase. This requires that the servers which host custom code be at the current baseline for Clearcase version 3.2.1.			
Proposed Solution Upgrade Clearcase to version 3.2.1 on the following machines in the mini-DAAC: "CATS", "CHESPEAK", "COYOTE", "CSSE4HP", "KINGLEAR", "MSSE5HP", "ODYSSEY", "RAVEN", "SAHARA", "TALISMAN", and "WZDOFOZ". Check the Clearcase version of the following mini-DAAC machines and upgrade if necessary to 3.2.1: "BLUEMARS", "TEMPEST", "CANTEBURY", and "ONFIRE" <u>Need Date: 4/27/98</u>			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator Michelle D. Johnson <u>c/o John Ujhazy</u>		Signature <u>[Signature]</u> Date 4/24/98	
Office Release B		Office Manager <u>[Signature]</u> Signature Date 4/24/98	
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson _____ Signature Date			

CM01JU96

ORIGINAL

ECS