

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-0519</u>	Logged Date <u>4/27/98</u>	Rev.	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release V2.0	Change Class <u>IT</u> <u>IN</u>	
Title (description) Reallocate 2.0GB external SGI disk drive to NSIDC Science Coordinators system from v2.0 H/W pool.			
Documents Affected NONE		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> The NSIDC Science Coordinator will be supporting the DAAC scientific staff and associated instrument teams in product development and evaluation. Since most algorithm development is done on unix machines, it is highly advantageous to have boreas to install and configure software outside of the formal SSI&T environment. The Science Coordinator also participates Quality Assurance, both ad hoc as well as formal. This may involve using software other than what is being supplied with Version 2 for this purpose, such as newly-developed HDF-EOS viewers, or in-house packages such as are being proposed for the polar pathfinder multi-dimensional data set.			
<b>Proposed Solution</b> Reallocate from the V2.0 hardware pool a 2.0GB external SGI disk drive to give the NSIDC M&O Science Coordinator additional disk space required to perform the above functions. HOSTNAME: n0mog10 EIN OF HOST: 00000001 EIN OF DISK DRIVE: 00000730 S/N OF DISK DRIVE: 1S80G57225715810			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> OO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Gary Gavigan</u> <u>Gary Gavigan</u> Signature Date			
Office <u>SEO/I&amp;O</u> Office Manager <u>[Signature]</u> <u>27 Apr 98</u> Signature Date			
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:  CCB Chairperson <u>[Signature]</u> <u>4/29/98</u> Signature Date			

CM01OC96

ORIGINAL

ECS