ECS Configuration	Change Rc , a	est		, F	Page 1 of 1 Pages	
CCR No. 98-052	/ Logged [Date 4-27-98	Rev. ~	Request T	ype CCR	
Priority Routine X	Urgent	Emergency	Affected Release	В	Change Class IN	
Title (description) Upgri	ade SQL Server o	n machine "ceoseng"				
Documents Affected			Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference			
N/A			N/A		i	
RTM Change	Start New Base	eline 🗌				
Problem CCR 98-0459 requested th server must be upgraded to	at the EDF database the latest version, 1	s be setup on machine c 1.0.2.2.	eoseng. In order to per	form this data	ibase setup, the SQL	
NOTE: This CCR is being written at the request of Clarence Pinto.						
Proposed Solution Upgrade the SQL server or	n machine "ceoseng"	'. from 11.0.1 to 11.0.2.	2.			
Impact Analysis:	mpact Analysis: Ne			eed by Date: 04-08-98		
Organizations Affected:	воо	<u>=</u>	CS Chief Eng	FOS	M&O 🔲	
Produrement Science Off	QO Security	Rel. Dev X Subcontrot	Rel. A 🔲 Sys. Eng 🔲	Rel. C Sys Verf Acpt	SCDO Arch.	
Cost:	None x	Smail	Medium	Large		
Schedule:	None 🗍	(Not exceeding \$100,000) Other	(\$100,000 to \$500,000)	(Over \$500.000)		
Additional LOC		Man-Months				
Materials						
Originator Eric S. Martin		Signature S:	Martin		4-27-98 Date	
Office CEOS Development	Office Manager	Sye Om	Go		4/27/98	
Disposition A Comments:	pproved	Approved w/Comm	ent Forwa	ard	Disapproved	
CC	CB Chairperson	Signature	Compt		4/29/98 Date	

CM01OC96

ORIGINAL

ECS

CM-NP