

ECS Configuration Change Request

Page 1 of 1 Pages

| | | | |
|---|--|---|---|
| CCR No. <u>98-0525</u> | Logged Date <u>4/28/98</u> | Rev. <u>-</u> | Request Type <u>CCR</u> |
| Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/> | Affected Release <u>V2.0</u> | Change Class <u>II</u> | |
| Title (description) Reallocate SPARC 20-50 SX from V2.0 hardware pool to GDAAC M & O Science Coordinator. | | | |
| Documents Affected NONE | Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A | | |
| RTM Change <input type="checkbox"/> Start New <input type="checkbox"/> Baseline | | | |
| Problem The GDAAC M&O Science Coordinator has one of the original M&O systems deployed in the field. The system is a DEC Alpha 3000/300, EIN 00000021. Due to the age of the system, the hardware could not support the required Operating System upgrade. | | | |
| Proposed Solution Reallocate from the Version 2.0 hardware pool a SUN SPARCStation 20-50 SX, EIN 00000406 for the GDAAC M&O Science Coordinator to replace obsolete current hardware. | | | |
| Need Date: 5/6/98 | | | |
| Impact Analysis: | | | |
| Organizations Affected: | BOO <input type="checkbox"/> | Contracts <input type="checkbox"/> | ECS Chief Eng <input type="checkbox"/> |
| Procurement <input type="checkbox"/> | OO <input type="checkbox"/> | Rel. Dev <input type="checkbox"/> | Rel. A <input type="checkbox"/> |
| Science Off <input type="checkbox"/> | Security <input type="checkbox"/> | Subcontract <input type="checkbox"/> | Sys. Eng <input checked="" type="checkbox"/> |
| | | | FOS <input type="checkbox"/> |
| | | | Rel. C <input type="checkbox"/> |
| | | | Sys Verf Acpt <input type="checkbox"/> |
| | | | M&O <input checked="" type="checkbox"/> |
| | | | SCDO Arch. <input type="checkbox"/> |
| Cost: | None <input checked="" type="checkbox"/> | Small <input type="checkbox"/> (Not exceeding \$100,000) | Medium <input type="checkbox"/> (\$100,000 to \$500,000) |
| | | | Large <input type="checkbox"/> (Over \$500,000) |
| Schedule: | None <input checked="" type="checkbox"/> | Other | |
| Additional LOC | Man-Months | | |
| Materials | | | |
| Originator <u>Gary Gavigan</u> | <u><i>Gary Gavigan</i></u> Signature | <u>28 Apr 98</u> Date | |
| Office <u>I&O/M&O</u> | Office Manager <u><i>L.H. Luker</i></u> Signature | <u>28 Apr 98</u> Date | |
| Disposition | Approved <input checked="" type="checkbox"/> | Approved w/Comment <input type="checkbox"/> | Forward <input type="checkbox"/> |
| | | | Disapproved <input type="checkbox"/> |
| Comments: | | | |
| CCB Chairperson <u><i>David H. Gault</i></u> Signature | | <u>4/29/98</u> Date | |

CM01OC96

ORIGINAL

cm clb

ECS