

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-0529</u>	Logged Date <u>4-29-98</u>	Rev. <u>—</u>	Request Type <u>CCR</u>
Priority <u>Routine</u> <input type="checkbox"/> <u>Urgent</u> <input type="checkbox"/> <u>Emergency</u> <input checked="" type="checkbox"/>	Affected Release <u>2.0</u>	Change Class <u>IN</u>	
Title (description) <u>Upgrade of XRP-II on dipe1sun</u>			
Documents Affected <u>N/A</u>		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>N/A</u>	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Integration testing of the XRP-II capability to manage consolidated baseline data at the SMC requires two XRP-II systems on separate machines. Currently, only host mss1 has XRP-II version 3.1, the version being tested for deployment in Release 2.0. <u>NEED DATE: 5/1/98</u>			
Proposed Solution Upgrade to version 3.1 the older of two versions of XRP-II currently on host dipe1sun. At the completion of testing, System Engineering and Deployment will begin using this copy for baseline data population. A separate CCR is being submitted to update the ECS Release 2.0 baseline. The new version should be installed in dipe1sun's /data/xrp directory. This can be done by MSS Development. No software license is required.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other <input type="checkbox"/> Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Alexander Schuster</u>		Signature <u>Alexander Schuster</u> Date <u>4/29/98</u>	
Office <u>MSS Dev't</u> Office Manager		Signature <u>Susan E. Fitzhugh</u> Date <u>29 Apr 98</u>	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson <u>[Signature]</u> Date <u>4/30/98</u> Signature _____ Date _____			

CM01OC96

ORIGINAL

ECS

Bm/cm