

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-0558</u>	Logged Date <u>05/06/98</u>	Rev. <u>—</u>	Request Type <u>CCR</u>
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release <u>2</u>	Change Class <u>IN</u>	
Title RTM Schema Change Add storage of Sun SPARCstation - OLE			
Documents Affected N/A		Source Nos or Tech Reference N/A	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem: The shared directory "/net/ole/data/re_share" of System Engineering Group is full - Need to add more storage			
Proposed Solution Add 1 gigabytes of storage to /net/ole/data/re_share for System Engineering Group			
NEED DATE: 5/8/98			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verif Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Hao Nguyen</u>		<u>[Signature]</u> <u>05/06/98</u> Signature Date	
Office <u>Sys.Engr.</u>		Office Manager <u>Farzad Davarya</u> <u>[Signature]</u> <u>05/06/98</u> Signature Date	
Disposition Approved <input type="checkbox"/> Approved w/Comment <input checked="" type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: <u>Isolate drive from EDS</u>			
CCB Chairperson <u>[Signature]</u>		<u>5/7/98</u> Signature Date	

CM01OC96

ECS

ORIGINAL

CM-NP